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Objectives:  

 By end of 2014, put in place or motion, programs, projects and partnerships that (1) demonstrate the value and practicability of the 
Resilient RI program to decision-makers and key constituencies, and (2) ensure the continuity of the program 

 include projects that can deliver valuable results by year-end. 
 

A. LEAD BY EXAMPLE Lead Comments 

Designate senior management level leads in all agencies (1.1.3) All Done.  In response to letter from Governor, 20 
agencies have designated leads (see handout) 

Develop general guidance, agency-specific performance management 
guidance, performance measures, metrics (1.1.2, 1.1.4, 1.2.2) 

? + Gov. Off. 
with OMB 

Still to be done.  OMB contacted, but has been 
affected by turnover.  Meeting with agency 
leads being planned for early December. 

Develop and apply criteria for capital budget planning (1.2.3) RIEMA -> OMB EMA submitted initial checklist to OMB.  No 
further action taken.  Coordination needed.  

Implement energy conservation/efficiency and renewable energy action items 
(1.2.5, 1.2.6); see also below: SEP 

OER Long term targets and plan for net zero energy 
use in state facilities (1.2.5) not yet developed? 
However, 529 facilities within 9 agencies 
participating in Public Energy Partnership have 
been benchmarked in ENERGYSTAR Portfolio 
Manager, 8 assessments have been conducted 
and 1 energy efficiency project completed for 
estimated reduction of 67%.  15 DOT facilities 
have been entered in USDOE Asset Scoring Tool.  
Also, Division of Planning included VMT 
reduction by state employees project in FY15 
Unified Transportation Planning Work Plan.           
See also attached update on State Energy Plan 
(SEP). 

Institute/conduct training program for state employees   Still to be done.  Selected by Communications 
Working Group as one of top priorities.   
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B. ASSIST CITIES AND TOWNS   

Provide interim planning guidance on SLR and storm surge inundation to 
coastal communities, including one mapping tool for 1’, 3’ and 5’ SLR 
scenarios; as well as interim planning guidance on storm frequency and 
intensity to both coastal and inland communities (1.3.4, 2.3.1) 

CRMC, EMA, 
Planning, Gov. 
Off. 

Done.  CRMC, DEM, EMA, Health and Div. of 
Planning coordinated with each other and with 
URI and NOAA/NWS on evaluating data sets and 
mapping options, and completed joint interim 
guidance for municipal planners, including 
criteria, sets of maps and guidance on how to 
use them.  Statewide Planning including this in 
its new Guidance for cities and towns that have 
to update their local comprehensive plans.1 

Provide financial and technical assistance + establish schedule to ensure that 
all cities and towns will have complete and up-to-date Hazard Mitigation Plans 
(2.2.1) by ____; coordinate with Statewide Planning to ensure consistency with 
Local Comprehensive Plan requirements to extent possible 

EMA, Planning EMA working on mitigation template and 
handbook for municipalities to use in developing 
or, in most cases, updating, their HMPs.  Has 
been coordinating with Statewide Planning. 

Roll out outreach and assistance program(s) for municipalities, homeowners 
and small businesses regarding energy programs (2.3.2, 2.4.1) 

OER First meeting of Municipal Energy Working 
Group on 9/17; 32 municipalities represented. 
The group will provide a venue for municipal 
officials to learn about statewide energy 
programs and policies, as well as a forum to 
provide feedback to state officials.  Decision was 
made (with partners) not to create another web 
site but to use existing outreach mechanisms to 
cross-promote programs,, for example, National 
Grid auditors using language provided by 
CommerceRI to assess residents' interest in 
renewable energy; and now using the roll-out of 
the PACE financing program to make residents 
aware of a range of programs.  Focus groups 
and surveys conducted to gage interest/ 
participation, and benefit of "state brand." 

  

                                                           
1 Agencies will continue to coordinate on periodic updates to guidance. 
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C. ECONOMIC SECTOR   
Convene Resilient Economy Collaborative, financial strategy teams (2.5.1, 2.5.2) CommerceRI OER/EERMC have taken the lead.  EERMC has 

commissioned Dunsky Energy Consulting to 
work with a group of key stakeholders to 
explore the potential expanded use of financing 
for energy efficiency and clean energy in Rhode 
Island. A final white paper is expected in January 
2015. 
Also, DPUC was not aware of action item (2.5.2) 
until recently and may be able to use its 
authority, as it has with NBC.                                   
A TA grant application was recently submitted 
to develop a business plan for the Collaborative 
as a partnership with business schools and 
organizations.   

Engage business community in vulnerability assessment (4.2.1) and other (energy) 
programs (2.4.2 

CommerceRI No action taken, other than discussion with EMA 
about possible funding. 

Develop a “Fortified” or similar program with insurance industry CommerceRI, 
CRMC 

CRMC continues to work with BCC and others in 
certain coastal towns.  Regional initiative is 
apparently underway to expand Fortified 
program significantly in the Northeast.  
Interagency coordination needed to make sure 
State takes full advantage of this. 
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D. MITIGATION Lead Comments 

Energy:  roll out SEP in September/October(5.2.1); Implement energy 
conservation/efficiency and renewable energy action items (1.2.5, 1.2.6); see 
also A and B above 

OER See Lead by Example above.                                
SEP Advisory Council just approved draft SEP for 
transmittal to State Planning Council.  Internal 
review to start in December, to be followed by 
public review.  See attached update on the draft 
SEP. 

Transportation: interagency strategy for GHG emission reductions; ZEV 
implementation plan2 

DOT, DEM, 
OER, Planning, 
Gov. Off. 

Director Lewis convened interagency group 
(5.3.2) with other directors (DEM, OER and 
Planning) and senior staff.  Support provided by 
Technical Committee.  Initial discussion of goals 
and options shifted to review of work by TCI 
(Transportation and Climate Initiative), i.e. data 
collection, analysis, modeling, evaluation of  
strategies, including VMT reduction, and their 
specific GHG reduction potential, as well as the 
possibility of a regional reduction goal (in the 
range of 30-40%) with flexibility for States to 
develop their own plans (with help from TCI 
consultants) to meet or approximate that goal.  
Development of the state implementation plan 
under the multi-state ZEV MOU (5.3.4) has been 
hampered by lack of staffing and of a funding 
stream to provide buyer/vendor incentives.  
Ocean State Clean Cities has now been engaged 
to convene working group and action plan is 
expected to be completed by April 2015.  

Legislation (e.g., renewable energy standard extension)  Done (entire legislative package, and more, such 
as food waste legislation) 
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E. ADAPTATION   

Vulnerability Assessments (4.1.1-4.3.1): 

 Establish program structure/framework, goals, objectives, methodology, 
schedule, core group 

 Brief key decisionmakers, engage key partners 

 Complete X assessments 

 Draft section for strategic plan and/or report with initial findings, 
projections, follow-up, estimates, resources, funding strategies, etc. 

EMA Initial effort to coordinate statewide assessment 
program with Federal “all hazards” assessment 
ran into complications.  Now planning to 
develop and implement statewide assessments 
with existing CDBG-DR funds, to be used in part 
to engage expert consultant(s), to work with 
interagency steering group.  In the meantime, 
work has started under DEM’s contract for 
assessment of wastewater facilities.  Efforts 
continue to pursue opportunities to create a 
sustainable funding program to pay for projects 
identified as necessary by assessments.3  

Develop multi-agency, statewide strategy to use best available tools, including 
modeling, mapping, natural resources management, and proactive land use 
planning to preserve/enhance natural buffers, flood storage, etc. 

CRMC, DEM Development of statewide coastal wetland 
restoration strategy + 50% complete.  Additional 
partners include NBEP, EPA, FWS and NRCS.  
Completion expected July '15.  2 restoration 
projects at Narrow River and Salt Ponds in 
planning/design.                                                     
STB and NBNERR with funding from 
BRWCT/EMC are developing coastal wetland 
monitoring strategy based on a vetted set of 
regional indicators.  Currently < 50% complete; 
completion expected in 2015.                                
CRMC, DEM, NBNERR, Div. of Planning, TNC, 
URI/CRC/SG and STB have completed Sea Level 
Affecting Marshes Model (SLAMM) maps for all 
21 coastal communities.  CRMC has posted 
public notice for adoption of maps in CRMP.    
Broader interagency effort needed.  

                                                           
3 In addition to assessments previously completed (drinking water supplies, coastal roadway infrastructure, vulnerability assessment of wastewater 
treatment facilities is underway under DEM contract.  Also, significant work is being done by URI/CRC/SG with partners in pilot communities to 
work with the marine business sector and to develop model municipal vulnerability assessment and resilience planning tools. 
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F. SCIENCE & TECHNICAL INFORMATION   
Create initial group to focus on coordinating among state agencies/programs, and to 
take responsibility for deliverables to cities and towns (1.3.2, 1.3.3) 

 No formal group has been created, but 
candidates are being identified through 
activities of working groups or, for example, the 
joint science advisory committee of the 
Coordination team and NBEP. 

Develop recommendations for Communications program (information resources, 
linkages, programs) 

 In progress. 

Develop recommendations for appointments to broader Science and Technical 
Advisory Board and how it should relate to/network with existing entities 

 Discussed with Coordination Team, Div. of 
Planning and others.  Partial list of candidates 
assembled.  To be expanded, reviewed, vetted, 
narrowed and submitted to Governor by early 
December. 

G. COMMUNICATIONS   
Establish portal to link to existing web sites, serve as hub for Resilient RI network  Included in plan for web site upgrade.  

Objectives and needed features first discussed 
by Communications Group, then with Office of 
Digital Excellence, which seems able and excited 
to accommodate them (relatively quickly).  
Steering group including external stakeholders 
will be convened to help with project. 

Develop proactive and consistent messages for media, decisionmakers, stakeholders, 
public about Resilient RI program  

 Current topic of discussion in Communications 
Group, to be broadened to stakeholders. 

Develop training/education program for state employees  High priority.  Want to develop Resilient RI 101 
that EC4 or agencies can use in meetings with 
staff.  Need a few agencies to volunteer. 

Provide resources for communication/education efforts by others  Part of planning for web site and coordinated 
outreach program. 

H. ADVISORY BOARD   

Develop recommendations for appointments  Done.  Recommendations submitted to 
Governor.   

 


